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1.  Meetings: 
 

i. Participated in weekly conference calls. 
ii. Design Review 16 

 
2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Working on NS5 Hierarchy  

 
4.  Sally Ride Progress: 
 

• HVAC – Ducting installation is moving forward with large sections of ductwork being installed on 
the main deck port and starboard.  HVAC crew is laying out runs on the foc’sle and 01 decks.    

• Pilot House Void overhead insulation has been completed.  In addition to the necessary fire 
protection, the insulation has excellent sound deadening properties, resulting in a much quieter 
Pilot House deck.   

• Electrical – Yard continues to mount and stage panels and controllers throughout the vessel.  
Shore Power connection mounted on Main Deck.  Very little cabling is being run at this time as 
most of the yard electricians are on Armstrong.  During today’s walk through, no electricians were 
seen on board Ride.  

• Transceiver Room – EK80 cable tray installed in way of fuel tank.   
• Painting throughout the vessel continues.   
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• Reefer Boxes – Modular panels are being installed, with the Chill Box at about 70% complete and 
the Freeze Box at 50%.  

 
 

• Foc’sle Deck Joiner Work – Some joiner work is being installed around the heads only.  The 
joiner work is being hampered by the lack of cable runs to these spaces. Note the empty cable 
trays.  
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• Engine Room Tile – Tiling completed on port and starboard hull.  Frames sprayed with Delta DT.  
No tiles have been installed on the tank tops at this time.  

 
 
 

• Pilot House – Insulation nearing completion and Kelly the carpenter continues with the installation 
of the wood trim. 
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• Preliminary propulsion shaft alignment underway, port and starboard.  Starboard Pitch Control
Shaft and Nut shown below.
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• Seawater Piping – Seawater supply to the engines is connected.  Fitters working on the
engine overboard piping runs.

7. Call-outs:

• The following were inspected by ABS.  No deficiencies noted.
 Drive Room, WT Blkhd 49
 Main Control Station Equipment Foundations
 Locker MD-3, Equipment Foundations
 Lab & Science Storeroom deck socket welds
 Traction Winch Foundations
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• Deck Sockets – 10% of the 820 1-inch deck sockets were tested to 7500-pounds in the 
vertical direction for 5-minutes.  No failures were noted.  All 82 tests were witnessed by a 
government representative.  Thank you Cindy!
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6.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( Siemens-USCG - FMEA)(R/ASR) 

139/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 593-002-3 Incinerator 
Operational Test Rev -)(R/ASR) 

147/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 243-001-2 PROPULSION 
SAFTING ALIGNMENT)(R/ASR) 

38/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72039-04 Metrex Water Regulating Valve)(R/ASR) 

1206/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720586-01 NR 
Victor HPL600 Regulator)(R/ASR) 

1208/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 720601-01 NR 
ULINE Flammable Storage Cabinet)(R/ASR) 

1210/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #468 DI-055 (TM) for 505 Metrex 
Water Regulating Valve)(R/ASR) 

937/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #469 DI-055 (TM) for 671 ULINE 
Flammable Storage Locker)(R/ASR) 

939/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA (#470 DI-055 (TM) for 505 Victor 
Regulator)(R/ASR) 

941/0 

AGOR27 A058 STD Report - INSTRUCTOR GUIDES ( #06 DI-058 (Instructor 
Guide) for Sound Propeller)(R/ASR) 

12/0 

AGOR28 A006-
08 

STD Report - PURCHASE ORDER (PO) INDEX ( AGOR II PO 
Index 8 9 14) 

57/0 

AGOR27 A027-
16 

DWG Report - AUXILIARY SYSTEMS REPORT (PDF)(R/ASR) 12/E1 

AGOR27 A027-
16 

DWG Report - AUXILIARY SYSTEMS REPORT 
(Autocad)(R/ASR) 

40/E1 

AGOR27 A027-
21 

DWG Report - EQUIPMENT REMOVAL DRAWING (PDF)(R/ASR) 7/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 095-002-7 Bow Thruster 
Noise and Vibration Survey Rev -)(R/ASR) 

151/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( ABS/Allied Correspondence)(R/ASR) 

140/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS (DI-051 (VRS) for 
PL 72079-01 Coral Sea Horizontal 5200 Basic Desalination 
System )(DARC REV) 

1183/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( DI-051 (VRS) for 
PL 72013-03 Kongsberg K-Pos System)(R/ASR) 

1212/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72013-16 NR 
Hatteland Display)(R/ASR) 

1214/0 
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AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72013-17 NR 
Kongsberg Seatex DPS-112)(R/ASR) 

1216/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72013-18 NR 
Alison SPOTBEAM Antenna)(R/ASR) 

1218/0 

AGOR27 A051 STD Report - VENDOR RECOMMENDED SPARES (VRS) 
LISTINGS, STATISTICS, AND LOCATIONS ( PL 72013-19 NR 
NovAtel GPS GLONASS Antenna)(R/ASR) 

1220/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #472 DI-055 (TM) for 420 Kongsberg 
K-Pos Hardware Modules)(R/ASR) 

945/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #473 DI-055 (TM) for 420 DPS 
Hatteland Display 23.1-Inch Monitor)(R/ASR) 

947/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #474 DI-055 (TM) for 420 DPS 
Kongsberg Seatex DPS-112)(R/ASR) 

949/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #475 DI-055 (TM)for 420 DPS Alison 
Microwave Type AD430-3141 SPOTBEAM Antenna)(R/ASR) 

951/0 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #475 DI-055 (TM)for 420 DPS Alison 
Microwave Type AD430-3141 SPOTBEAM Antenna)(R/ASR) 

951/1 

AGOR27 A055 TM Report - COMMERCIAL TECHNICAL MANUALS AND 
SUPPLEMENTAL DATA ( #476 DI-055 (TM) for 420 DPS 
NovAtel GPSGLONASS Antenna)(R/ASR) 

953/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( CUMMINS STUDENT 
GUIDES)(DARC REV) 

10/0 

AGOR27 A027-
16 

DWG Report - AUXILIARY SYSTEMS REPORT (PDF)(R/ASR) 42/E1 
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